AGENDA ITEM
July 19, 2016

Subject: Wastewater Collection System Improvements Project Construction Agreement
Amendment 3

Department: Administration

The City of Nevada has employed Rosetta Construction, LLC, of Springfield, MO, to
construct improvements to our waste water collection system. The attached amendment
includes six changes to their construction agreement. Details are included in the
attached letter. This change will result in a net increase of $75,461.85 to the
construction agreement. This project is funded by an SRF loan from the Missouri DNR.
Our consulting engineer, Allgeier, Martin & Associates has recommended these
changes, and the DNR has given approval. This ordinance will approve the attached
change order.



BILL NO. 2016-018 ORDINANCE NO. 8105

A SPECIAL ORDINANCE OF THE CITY OF NEVADA, MISSOURI AUTHORIZING
THE EXECUTION OF CHANGE ORDER NO. 3 TO AN AGREEMENT WITH
ROSETTA CONSTRUCTION, LLC, OF SPRINGFIELD, MISSOURI.

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF NEVADA, MISSOURI,
THAT:

Section 1. The amendment to the agreement for construction services between the City
of Nevada and Rosetta Construction, LLC, of Springfield, MO, attached hereto as
Exhibit “A” and incorporated herein by reference is hereby approved.

Section 2. The City Manager is hereby authorized and directed to execute on behalf of
the City of Nevada the attached documents relating to the Wastewater Collection
System Improvements Project.

Section 3. This ordinance shall be in full force and effect after its passage.

PASSED, APPROVED AND ADOPTED by the City Council of the City of
Nevada, Missouri, this 2nd day of August, 2016.

(seal) Brian L. Leonard, Mayor
ATTEST:

Johnna Williams, Deputy City Clerk



clm ALLGEIER, MARTIN and ASSOCIATES, INC.

Consulting Engineers

June 3, 2016

Mr. Randy Marti

City of Nevada

110 S. Ash Street

Nevada, MO 64772

Re: Wastewater Collection System and Lift Station Improvements, Project #C295698-01

Dear Mr. Marti:

Please find enclosed five (5) copies of partially executed Change Order Number 3 for the Wastewater
Collection System Improvement Project funded by the Missouri Department of Natural Resources (MDNR).
If acceptable to the City, please fully execute each copy of the change order and return all copies to our
office. We will forward the fully executed copies of the change order to MDNR for their approval and then
distribute the document back to all parties.

If you have any questions regarding this change order, do not hesitate to call.

Sincerely,

ALLGEIER, MARTIN and ASSOCIATES, INC.

John Briggs, P.E.

Enclosures

Corporate Office WWW.amce.com
7231 East 24th Stireet Joplin, Missouri 64804 417.680.7200



clm ALLGEIER, MARTIN and ASSOCIATES, INC.

CHANGE ORDER NO. 3

May 23,2016

Rosetta Construction, L.LC
P.O. Box 14024
Springfield, Missouri, 65814

Re: Interceptor Sewer Improvements
Nevada, Missouri

Project Number C295698-01

Gentlemen:

Consulting Engineers

The following changes are hereby incorporated into your contract with the City of Nevada, Missour, for the

above referenced project.

1. Background: During the excavation of the 24 diameter South Interceptor sewer crossing at Spring
Street, unstable soil conditions were encountered causing the sleeper slab under the bridge’s approach slab to
settle and dlt toward the trench. Additional crushed stone was added in order to stabilize the settlement of
the sleeper slab during the pipe installation. The movement of the sleeper slab may have created a void
underneath the existing approach slab. During the placement of the concrete repair slab at this location, the
Contractor will excavate and expose the top portion of the sleeper slab for the full length of the trench. As
much of the void as possible will be filled with concrete simultaneously with the placement of the concrete
repair slab. Additionally, the Contractor will mud jack (grout) the area underneath the sleeper slab in an
attempt to fill any undetectable void to further stabilize the bridge approach slab. If a large undetectable void
does exist, it may be necessaty to install additional grout during the mud jacking operation than has been

estimated within this change order.

Cost Breakdown: The Rosetta Construction contract will be revised as follows:

Item No. of Units Revised Total Addition/
No. Add/Subtract Quantity  Item Description Unit Price Deledon- Dollats
*44 Lump Sum Lump Sum  Additional Repair Costs to $8,000.00 $8,000.00
Stabilize Bridge Approach Slab
*45 Lump Sum Lump Sum  Mobilization Costs for $1,000.00 $1,000.00
the Mud Jacking Crew/Equipment
*46 5CY. 5IEN. Cement Grout $900.00 $4.500.00
Total Addition/Subtraction $13,500.00
*Denotes new contract item.
Corporate Office WWW.amce.com
7231 East 24th Street Joplin, Missouri 64804 417.680.7200




May 23, 2016

Change Order Number 3
Nevada Sewer Improvements
Project Number C295698-01
Page 2 of 4

2. Background: During the excavation for the 24” diameter South Interceptor sewer, unsuitable subgrade
material was encountered between Stations 25+41 to 28+14 and Stations 69+50 to 91+95. This unsuitable
subgrade material was cxcavated and removed to a depth of approximately 30” below the proposed flowline
of the 24” diameter pipe and replaced with compacted 1 clean crushed stone in order to provide adequate
bearing support for the proposed sewer pipe. Aside from the additional bedding material, the excavation and
removal of the unsuitable subgrade material caused a fairly significant loss of productivity for the Contractor.
It has been estimated that the Contractor had a 50% loss in productivity due to the encountering of the poor
soils conditions which increased labor and equipment costs. In addition to the cost breakdown below, an
additional 90 calendar days have been added to the contract completion time.

Cost Breakdown: The Rosetta Construction contract will be revised as follows:

Item No. of Units Revised Total Addition/
No. Add/Subtract  Quantity  Item Description Unit Price Deletion- Dollars
*47 Lump Sum Lump Sum  Additional Matetial, Labor, $68,394.52 $68,394.52

and Equipment Costs due to the
Unsuitable Subgrades Encountered

Total Addition/Subtraction $68,394.52
*Denotes new contract item.
Original Contract Completion Date: 31 May 2016
Revised Contract Completion Date (CO 3): 29 August 2016

3. Background: After the existing 10” diameter Tower Street interceptor sewer line was pulled out of the
existing casing pipe under the railroad tracks, the Contractor and the on-site representative noted additional
subgrade material within the existing casing pipe. Alliance Water Resources utilized their television inspection
equipment to determine the condition of the existing casing pipe. Their inspection revealed that a continuous
casing under the railroad tracks did not exist. Approximately 35’ of casing pipe was found to exist on both
sides of the railroad but there was a gap in the middle of nearly 30’. A temporary 15” diameter corrugated
pipe was pushed through the existing casing pipes in order to tie the gravity sewer line together and allow for
the bypass pumping operations to be suspended until the new casing pipe could be delivered. Finally, a 16”
diameter welded steel casing pipe was pushed under the milroad tracks allowing for the proposed 12”
diameter carrier pipe to be installed. Lastly, the exterior of the new 16” diameter steel casing pipe was
pressure grouted in an effort to fill any voids that may have developed under the railroad tracks.

Cost Breakdown: The Rosetta Construction contract will be revised as follows:

Ttem No. of Units Revised Total Addition/
No. Add/Subtract Quantity  Item Description Unit Price Deletion- Dollars
*48 Lump Sum Lump Sum  Additional Cost For the $16,134.63 $16.134.63

Emergency Repairs and Installation
of a 16” Dia. Stecl Casing Pipe

for the Completion of the

Railroad Crossing, Complete

"T'otal Addition/Subtraction $16,134.63

*Denotes new contract item.




May 23, 2016

Change Order Number 3
Nevada Sewer Improvements
Project Number C295698-01
Page 3 of 4

4. Background: As construction of the South Interceptor sewer progressed, additional areas requiring the
placement of stone rip rap and concrete pipe encasement were identified. The placement of stone rip rap on
the banks of existing stormwater channels will minimize future erosion while the installation of concrete
encasement provides additional protection for the interceptor sewer line. Additionally, two manholes were
added to the project as additional existing manholes that were previously butied were identified. Lastly, the
existing manhole at Station 0+00 of the South Interceptor sewer line shall be raised approximately 3.3 feet in
order to bring its tim clevation to nearly the same elevation as proposed manhole number 1A. This will also
include the grouting of interior joints and the application of epoxy coating on the existing interior manhole
joints.

Cost Breakdown: ‘The Rosetta Construction Contract will be revised as follows:

Item No. of Units Revised Total Addition/

No. Add/Subtract  Quantity  Item Description Unit Price  Deletion- Dollars

23 90 L.IV. 296 L.F. Plain Concrete Encasement $80.00 $7,200.00
of 24” Dia. Gravity Sewer

31 2 EA 63 EA  Type I, 48” Dia. Manhole $3,000.00 $6,000.00

32 11.8 FT 185.7 FT  Type I, 48” Dia. Manhole $125.00 $1,475.00
Extra Depth

33 2 EA 63 EA Hydrostatic Testing of $250.00 $500.00
Type 1, 48” Dia. Manhole

34 45 LF 107 LF  Stone Riprap, 24” Thick $50.00 $2,250.00

42 3.3 V.F. 201.3 V.F.  Installation of Interior Epoxy $119.00 $392.70

Coating System for 48” Dia. MH’s
Total Addition/Subtraction $17,817.70
5. Background: In order to reduce project costs, the installation of the fiber optic cable in the Tower Street
interceptor sewer trench shall be removed from the project. The installation of the 2” diameter conduit at all
of the roadway crossings along the Tower Street interceptor sewer line shall remain in the project for the

future installation of the fiber optic cable.

Cost Breakdown: The Rosetta Construction Contract will be revised as follows:

Ttem No. of Units Revised Total Addition/
No. Add/Subtract  Quantity Item Description Unit Price Deletion- Dollars
AA-3  (4,765) L.F. 0L.F. Direct Bury Fiber Optic Cable $9.00 $(42.885.00)

Installed in Tower Street
Interceptor Sewer Trench

Total Addition/Subtraction $(42,885.00)

6. Background: In order to satisfy the Nevada Country Club of the final grading and cleanup across their
property, the Contractor has agreed to prepare the disturbed areas and provide sod and 10 loads of black dirt
to the Country Club for their own use in repairing the sewer line crossings. Laying of Sod and spreading of

black dirt provided will be the responsibility of the Nevada Country Club.
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Change Order Number 3
Nevada Sewer Improvements
Project Number C295698-01
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Cost Breakdown: The Rosetta Construction Contract will be revised as follows:

Item No. of Units Revised Total Addition/
No. Add/Subtract  Quantity Item Description Unit Price Deletion- Dollars
*49 Lump Sum Lump Sum Additonal Nevada Country $2,500.00 $2,500.00
Club Surface Restoration
Total Addition/Subtraction $2,500.00
*Denotes new contract item.
Original Contract Amount $1,996,880.00
Change Order No. 1 Amount $45,424.55
Total All Items, This Change Order No. 2 $19,509.00
Total All Items, This Change Order No. 3 375,461.85
REVISED CONTRACT AMOUNT $2,137,275.40

This change order constitutes full and mutual accord and satisfaction for all time and all costs related to these
changes. By acceptance of this change order, the Contractor agrees that the change order represents an
equitable adjustment to the contract, and further agrees to waive all rights to file a claim arising out of a result
of these changes.

APPROVED BY THIE OWNER APPROVED BY THE ENGINEER
CITY OF NEVADA, MISSOURI ALLGEIER, MARTIN & ASSOCIATES, INC.
By: By:
=z
Date: Date: C/ .Z/ ) é

APPROVED BY THE CONTRACTOR
ROSETTA CONSTRUCTION, LLC.

B}’:_JM )4-%‘

Date: "-‘5%5’// é
Va4




